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Field Change Request Title: _Riverbank Chemistry Soil Sampling with and Excavator.   

 

Description: 

Riverbank soil sampling was conducted at stations RH‐3 through RH‐40 in July 2021.  Soil 

samples were analyzed sequentially using the riverbank soil sample analysis decision tree as a 

guide (Figure 3‐2d of the Arkema Project Area Pre‐Design Investigation (PDI) work plan).   

Remediation thresholds were exceeded in the deepest soil samples collected from some of the 

riverbank borings.  Deeper soil sampling at these locations is needed to delineate the vertical 

extent of remediation threshold exceedances and Table 17 COCs remaining below the 

remediation threshold exceedances.  Soil samples deeper than approximately 4 ft cannot be 

collected using hand tools because of large concrete fragments and other material in riverbank 

soil in some parts of the Arkema Project Area.  Also, refusal occurred in some of the hand auger 

borings before reaching the target depth of 4 ft below ground surface (bgs) due to debris in the 

soil.  Another sample collection method will be required to collect deeper soil samples.   

Recommended Change: 

Riverbank soil stations with remediation threshold exceedances that are accessible to an excavator 

will be reoccupied and sampled using an excavator as deep as practicable, up to approximately 10‐

15 ft bgs.   The stations proposed for sampling with an excavator are shown on attached Figures 1 

and 2.  The excavator bucket size will be on the order of 0.5 to 1.0 cubic yard.  An excavator is well 

suited for the soil sampling because large concrete and other refusal material can be removed from 

the test pit during the excavation work.   

The soil sampling will follow the protocols used for the riverbank soil hand auger borings (Section 

4.5.1 of the Field Sampling Plan (FSP), Appendix A to the PDI Work Plan) and the excavation 

procedures will follow the procedures for the test pit explorations (Section 4.5.2 of the FSP), with 

the following modifications.  The excavator bucket will be decontaminated between stations using 

a pressure washer with potable water.  The decontamination rinsate will be discharged to the 

ground surface near each test pit location.  The surface soil (top 0.5 to 1 ft) and associated 

vegetation will be carefully removed from the test pit and placed on a separate piece of visqueen 

intact so it can be replaced at the top of the test pit after the sampling has been completed.  An 

assessment of invasive plants will not be conducted as part of this investigation.  Soil samples will 

be collected directly from the excavator bucket; personnel will not enter the excavations for health 

and safety reasons.  Soil will be collected for each 1‐ft interval by carefully scooping the soil to 

avoid sloughing within the bucket.  Intact and relatively undisturbed buckets of soil that are 

representative of the 1‐ft sample interval will be considered to be acceptable samples.  Care will be 

taken to collect the soil samples away from thefrom the interior portion of the bucket to minimize 

cross‐contamination.  Soil samples will be collected every foot starting at the bottom of the 

reoccupied RH boring (generally 4 ft bgs).  The soil in the test pit will be photo‐documented every 



foot using a digital camera from the ground surface near the excavation.  The soil will also be 

photographed in the excavator bucket.   

All excavated soil will be segregated by depth (approximately every 4 ft) on visqueen and returned 

to the test pits immediately after soil sampling activities are completed or at the end of the day, 

whichever comes first.  The soil from the deeper portion of the test pit will be returned to the test 

pit first.  The soil will be compacted with the bucket as the soil is returned to the excavation.  The 

ground surface in thecompacted soil will be brought up to 0.5 to 1 ft below ground surface and  

vicinity of the test pit will be leveled out to prevent future tripping hazards.  The surface soil (0.5‐ 

to 1‐ ft thick) with vegetation that was placed on a separate piece of visqueen will be carefully 

returned to the top of the text pit with the vegetation intact to limit future erosion from wind or 

rain.  The boundaries of the test pit will be marked with stakes and DGPS coordinates will be 

collected in accordance with Section 4.2 of the FSP (Appendix A to the PDI Work Plan).  
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